Arkwood, Inc. CERCLA Superfund Site

4th Five-Year Review Schedule

Task Finish Date Task Time Period
Notify Interested Parties 6/29/2015 2 weeks
Identify Team 7/13/2015 1 weeks
Outline Objectives 7/20/2015 4 weeks
Community Notification (Initial) 8/18/2015 5 weeks
Document Review 9/21/2015 4 weeks
Site Inspection 10/15/2015 1 day
Interviews 10/13 to 10/16/2015 4 days
Technical Review 11/23/2015 4 weeks
Draft Report 1/4/2016 8 weeks
Internal Report Review (ADEQ) 2/29/2016 8 weeks
External Report Review (EPA, ADH) 4/11/2016 6 weeks
Submit Final Report 6/6/2016 8 weeks
Signature by EPA 8/18/2016
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